

Initial Project Planning Template

Date	02 October 2026
Team ID	6ab3ed02b5170a9b58b3aa3a
Project Name	ComicCraft AI
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create a product backlog and sprint schedule

Sprint-1	Story Input	CC-US1	As a user, I can enter a story idea and define the main character and setting.	2	High	Ananth V	02-03 Oct	03 Oct
Sprint-1	Story Generation	CC-US2	As a user, I can generate a structured comic story from my idea.	3	High	Sreekanth G	02-04 Oct	04 Oct
Sprint-1	Panel Generation	CC-US3	As a user, I can generate five comic panels from the story.	5	High	Venkatesh S	03-05 Oct	05 Oct
Sprint-2	Character Consistency	CC-US4	As a user, I can keep the main character consistent across panels.	3	High	Ajies Basha S	06-08 Oct	08 Oct
Sprint-2	Comic Text	CC-US5	As a user, I can add narration and dialogue to the comic panels.	2	Medium	Ananth V	06-08 Oct	08 Oct
Sprint-2	Export / Sharing	CC-US6	As a user, I can view and share the finished comic.	2	High	Sreekanth G	09-10 Oct	10 Oct