

Communication

Date	02 October 2026
Team ID	6ab3ed02b5170a9b58b3aa3a
Project Name	ComicCraft AI
Maximum Marks	1 Mark

Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	WhatsApp / Team Chat	All team members	Daily task updates and quick coordination
2	Progress Update	Weekly	Team Meeting / Chat	All team members	Review completed work and next tasks
3	Issue / Bug Discussion	As Needed	WhatsApp / VS Code	Relevant team members	Discuss bugs and agree on fixes
4	Stakeholder Review	Bi-Weekly	Online Meeting	Team + Mentor	Collect feedback and confirm progress
5	Final Demo Rehearsal	Once	Online / In Person	All team members	Practice the final project demonstration
6					

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Coordinating updates	Use a shared team chat and weekly progress review.
2	Resolving technical issues	Discuss the issue with the relevant member and test the fix.
3	Keeping the demo flow clear	Use a fixed demo order and rehearse before submission.